

AccelerateAI Team

Asad Mansoor asad@accelerateai.io	Naidu naidu@accelerateai.io	Amit Asava amit@accelerateai.io
---	---------------------------------------	---

Cortexsce Team

Thulasi V thulasi.v@cortexsce.com	Chinmayee S chinmayee.s@cortexsce.com	Balaji S balaji.s@cortexsce.com
---	---	---

Project Health Dashboard

Overall Progress: 96% 96%

Category	Status	Progress
Requirements	● Complete	100%
Design	● Complete	100%
Backend Development	● Complete	90%
Frontend Development	● Complete	100%
Testing	● Complete	90%
Deployment	● Complete	100%

Weekly Achievements: Accelerate AI

Module	Deliverable	Status	Deployment	Remarks
Bug fix mentioned by Naidu	The team has fixed the bugs raised by Naidu	● Complete	Production and Development	Successful

Milestone

Milestone	Owner	Due Date	Status
Requirements Sign-off	Team	21-Sep-2026	● Complete
Backend Development Complete	Team	25-Sep-2026	● Complete
Integration Testing Complete	Team	25-Sep-2026	● Complete
Go-Live	Team	25-Sep-2026	● Complete
Phase-1 Sign-off	Client	01-Oct-2026	● In Progress

Bottlenecks / Risks

No major blockers identified.

Client Action Items

The AccelerateAI team will test the AI-Q Assessment Type 3 and provide feedback to the Cortexsce team.

Next Week Goals

Milestone	Owner	Due Date	Status
Timeout for the Assessment Type-3 after submitting should be same as in Assessment Type-2	Team	01-Oct-2026	● In Progress
Working on Phase-1 signoff and Phase-2 plan	Client	01-Oct-2026	● In Progress